

Klickitat County Port District No. 1
ADDENDUM NO. 1

2016-01 – DIP Mine Archaeological Survey
March 15, 2016

THIS ADDENDUM CHANGES THE TERMS AND CONDITIONS OF THE CONTRACT
***** REMEMBER TO ACKNOWLEDGE RECEIPT OF THIS ADDENDUM *****

Q1. Section 2.18 covering the Period of Performance requires a completed report within 45 days of the date the contract is executed. Can this be adjusted to account for delays in getting a permit from DAHP?

A1. Yes. This addendum changes Section 2.18 to read as follows:

“The Contractor shall promptly apply for all necessary permits no more than fourteen (14) calendar days after the contract is executed and shall complete the work and deliver a report, acceptable to the Wash. Dept. of Archaeology and Historic Preservation, documenting its findings within forty-five (45) calendar days of the date on which the last required permit is issued by the responsible agency.

Q2. What happens if a substantial number of artifacts or other materials are discovered at one or more of the archaeological sites described in Section 1.1, resulting in delays?

A2. Details of the six sites noted in Section 1.1 are unknown. As a result, upon the discovery of unanticipated circumstances reasonably expected to cause delay, the Contractor may communicate the same to the Port and the Port shall extend the period of performance for that specific site by an amount reasonable and commensurate with the circumstances.